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SUMMARY: 
At the August 5, 2004, California Transportation Commission (Commission) Meeting, the 
Department of Transportation (Department) provided the annual Right of Way (R/W) Capital 
Allocation Expenditure Close-Out Report for Fiscal Year (FY) 2003–04. The Department reported a 
100% expenditure, which met both the Department’s performance goal and expectations of the 
Commission in the allocation of R/W capital. 
 
At the June 17, 2004 Commission meeting, the Department reported a high R/W capital plan balance 
of $26 million, which was based on posted commitments processed through accounting as of       
May 2004. Commitments actually executed by the Department but not yet posted in the accounting 
system would have indicated a smaller balance. While the financial uncertainties at the beginning of 
FY 2003-04 had some impact on our expenditure pattern, our 4th quarter expenditures of 25% of the 
allocation was less than previous fiscal years of 27% in FY 2002-03 and 41% in FY 2001-02. 
 
The Department’s final report did indicate an over expenditure of $16.5 million or 153% of the $31 
million post certification reservation for SHOPP and non major STIP projects contained in the 
constrained R/W capital allocation. The Commission requested additional details of this over 
expenditure. 
 
The post certification (post-cert) reservation for SHOPP and non-major STIP was a prediction or 
estimate of expected expenditures in the current fiscal year for legal obligations incurred for and 
required on projects that have had a R/W certification in prior years. These legal obligations consist 
of acquisition/condemnation, utility relocation, relocation assistance, demolition and environmental 
mitigation costs on previously certified projects. 
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BACKGROUND:   
The Department’s initial R/W allocation request for FY 2003-04 was $259 million, which included a 
post-cert request totaling $107 million ($45 million for design sequencing and $62 mill for post-cert 
reservation). This initial $62 million reservation requested for post-cert was based on an estimate of 
the existing legal obligations for all projects (major STIP, non-major STIP and SHOPP) to be paid in 
FY 2003-04.  (Attached, for reference, is the 4th Quarter report for Right of Way that identifies two 
“Post-Cert” categories that comprise the $107 million.  Also attached is a Revised 4th Quarter report 
for Right of Way that breaks the post-cert categories down further for clarification.) 
 
On June 26, 2003, the Commission passed Resolution FM-03-01, which allocated a constrained 
lump sum allocation of $150 million for R/W capital. This amount was supplemented in December 
2003 with an allocation of an additional $23.5 million, making a total allocation of $173.5 million 
for FY 2003-04 R/W capital needs. 
 
The details of the $173.5 million allocation showed an increase for post-cert from the initial $107 
million request to a total of $121.6 million for post-cert. The $121.6 million was broken down into 
“Major STIP” (including design sequencing) at $90.6 million, and $31 million for SHOPP and non-
major STIP.  
 
Since post-cert costs are existing legal obligations, they become the number one priority for 
available R/W capital funds. As such, the actual need for post-cert dollars does not normally change 
based on the amount of the total R/W allocation in a specific fiscal year. However, the Department’s 
actions can, to some extent, try to control when these dollars will actually be spent. 
 
In dealing with the constrained R/W allocation in FY 2003-04, the Department chose to include in 
the revised allocation less than the actual post-cert funds requested by the districts. By taking the 
risk that actions could be taken to delay some expenditures for post-cert obligations into the next 
fiscal year, it would free up funds to work on other current fiscal year priority work. 
 
Despite these efforts, the Department’s total expenditures for FY 2003-04 post-cert and design 
sequencing activities exceeded the $121.6 million total allocation by $7.6 million (6%), of which 
$2.7 million was one large design sequencing project. While the total post-cert expenditures were 
only 6% over the total allocation for post-cert, the $31 million for SHOPP and non-major STIP was 
exceeded by $16.5 million or 53%. 
 
All post-cert expenditures were incurred in defense of or satisfaction of legal obligations on 
previously certified projects, which have either been constructed, under construction or have been 
voted. Attached is a post-cert expenditure summary and project-by-project summary, by fiscal year 
of certification, of the $16.5 million overage expenditure.   
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FY of R/W Cert Amount
1999/2000 & Prior 1,902,641
2000/01 2,112,250
2001/02 1,034,166
2002/03 11,424,470

TOTAL 16,473,527

Status of Construction Amount
Voted 6,904,407
Awarded 6,313,710
Complete 3,255,410
TOTAL 16,473,527

Summary of Expenditures Exceeding the 
Budgeted Post Certification Fund 

Reservation of the 2003/04 R/W Allocation



FY 2003/04 POST CERT COSTS 

Type of Rw Cert Status of 
Dist Project EA Amount Expenditures Date Construction

R/W Cert Delivered in FY 2000 and Prior
1 368011 1,248 Acq/Condem 9/23/1998 Complete
1 382911 648 Acq/Condem 7/20/1998 Complete
1 392401 14,400 Acq/Condem 9/30/1998 Complete
4 173021 30,774 Acq/Condem 9/30/1998 Complete
4 228921 23,438 Utility 10/13/1999 Complete
4 289711 6,500 Acq/Condem 6/13/1995 Complete
5 309001 44,400 Acq/Condem 9/28/1998 Complete
5 345401 21,084 Acq/Condem 3/4/1999 Complete
5 019021,51 7,597 Acq/Condem 5/24/1996 Complete
6 323201 11,115 Utility 1/10/2000 Complete
6 293509 24,245 Utility 7/1/1996 Complete
7 118391 7,640 Acq/Condem 6/8/1993 Complete
7 172121 90 Acq/Condem 3/19/1999 Complete
7 172161 85,409 Acq/Condem 6/2/2000 Complete
7 105039 116,962 Utility 9/20/1996 Awarded
7 1224U1 4,758 Acq/Condem, Utility 6/16/2000 Awarded
7 126411 440,007 Acq/Condem,Utility 11/10/1998 Complete
8 204301 194,764 Utility 3/18/1998 Complete
8 350721 420 Acq/Condem 6/26/2000 Complete
8 443021 978 Utility 3/31/1999 Complete
8 443321 163,520 Acq/Condem,Utility 9/15/1999 Complete
8 443601 496,779 Acq/Condem,Utility 6/3/1999 Complete
9 213111 2,000 Acq/Condem 10/22/1999 Complete

10 351701 6,674 Acq/Condem 10/14/1999 Complete
11 159021 17,443 Utility 3/3/1993 Complete
11 176401 1,003 Utility 6/23/2000 Complete
11 001921 16,519 Utility 6/17/1998 Complete
11 001931 31,898 Acq/Condem, Utility 9/16/1999 Awarded
11 001951 77,769 Utility 4/15/1999 Awarded
11 046521 18,375 Utility 12/9/1983 Complete
11 100711 34,184 Utility 2/28/1996 Complete

Total -2000 1,902,641

R/W Cert Delivered in FY 2001
1 427201 400,330 Acq/Condem 1/18/2001 Complete
2 2618U1 24,414 Utility 4/4/2001 Complete
3 4416U1 1,709 Acq/Condem 11/13/2000 Awarded

(Expenditures Exceeding the Budgeted $31 Million Post Certification Fund 
Reservation)
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Type of Rw Cert Status of 
Dist Project EA Amount Expenditures Date Construction

4 0C6401 1,050 Acq/Condem 10/24/2000 Complete
4 233631 8,761 Utility 12/26/2000 Awarded
4 440141 299,865 Acq/Condem,RAP 6/29/2001 Awarded
4 0S4301 450 Acq/Condem 1/18/2001 Complete
5 0161U1 10,000 Acq/Condem 2/27/2001 Awarded
6 343231 2,110 Acq/Condem 10/25/2000 Complete
6 342329 264,418 Utility 6/20/2001 Complete
7 106951 98 Acq/Condem 3/1/2001 Awarded
7 126491 44,682 Acq/Condem, Utility 9/8/2000 Complete
7 172151 31,354 Acq/Condem 10/30/2000 Complete
7 020481 686 Acq/Condem 5/31/2001 Complete
8 443111 535,675 Acq/Condem,Utility 8/25/2000 Complete
8 4431U1 2,498 Acq/Condem, Utility 8/25/2000 Complete

10 340411 2,000 Acq/Condem 4/9/2001 Awarded
11 199341 267,672 Acq/Condem,Utility 4/11/2001 Awarded
12 083801 214,478 Acq/Condem 9/7/2000 Awarded

Total 2001 2,112,250

R/W Cert Delivered in FY 2002
4 120611 43,028 Acq/Condem, Utility 12/11/2001 Awarded
4 291401 8,212 Utility 6/20/2002 Complete
4 0T1421 22,577 Utility 5/31/2002 Awarded
6 342421 135,194 Acq/Condem,Utility 2/15/2002 Awarded
6 403901 500 Acq/Condem 9/17/2001 Complete
7 104951 240,930 Acq/Condem,Utility,RAP 11/1/2001 Awarded
7 060731 100 Acq/Condem, Utility 3/25/2002 Awarded
7 1069U1 5,700 Acq/Condem 9/27/2001 Awarded
7 1257U1 259,270 Acq/Condem,Utility 6/26/2002 Awarded
7 1X1401 7,700 Acq/Condem 11/9/2001 Awarded
8 434601 855 Acq/Condem 1/3/2002 Complete
8 443271 63,981 Acq/Condem, Utility 5/23/2002 Awarded
8 443821 81,723 Acq/Condem,Utility 6/28/2002 Complete
8 444501 5,700 Acq/Condem 1/31/2002 Complete

11 238731 47 Acq/Condem 3/26/2002 Complete
11 0301U1 158,649 Acq/Condem,Utility 8/6/2001 Awarded

Total 2002 1,034,166

R/W Cert Delivered in FY 2003
1 291701 100,065 Acq/Condem,Utility 9/20/2002 Complete
3 1A46U1 12,013 Acq/Condem,Utility,RAP 11/4/2002 Awarded
3 2A0901 848 Acq/Condem 3/18/2003 Awarded
4 219871 1,200 RAP 6/10/2003 Awarded
4 228770 1,044,682 Utility 9/6/2002 Awarded
4 272421 4,083 RAP 5/30/2003 Awarded
4 276001 80,984 Utility 4/24/2003 Advertised
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Type of Rw Cert Status of 
Dist Project EA Amount Expenditures Date Construction

4 291001 563,750 Acq/Condem,Utility 5/15/2003 Awarded
6 3215U1 11,672 Acq/Condem 10/30/2002 Awarded
6 3215U1 53,169 Acq/Condem 10/30/2002 Awarded
7 166101 79,387 Acq/Condem,RAP 9/12/2002 Complete
7 4E2401 8,628 Acq/Condem 6/26/2003 Awarded
8 334831 190,821 Acq/Condem,Utility,RAP 1/14/2003 Awarded
8 420401 175,636 Acq/Condem,Utility 2/20/2003 Awarded
8 431001 920 Acq/Condem 1/22/2003 Voted
8 443811 2,972,657 Acq/Condem,Utility,RAP,Demo 6/30/2003 Voted
8 443841 9,296 Utility 1/7/2003 Voted
8 443851 11,692 Utility 7/31/2002 Voted
8 443911 1,702,527 Acq/Condem,Utility,RAP,Demo 6/30/2003 Voted
8 443921 729,202 Acq/Condem,Utility,RAP 5/9/2003 Voted
8 443931 70,145 Acq/Condem, Utility 5/1/2003 Voted
8 443951 20,914 Acq/Condem,Utility 5/9/2003 Voted
8 444011 837,220 Acq/Condem,Utility,RAP,Demo 6/30/2003 Voted
8 444021 320,710 Acq/Condem,Utility,RAP 4/16/2003 Voted
8 444061 229,124 Acq/Condem 6/30/2003 Voted
8 3555U1 35,659 Acq/Condem, Utility 12/19/2002 Awarded
8 4437U1 1,732,680 Acq/Condem,Utility,RAP 2/20/2003 Awarded

10 049931 71,000 Acq/Condem, Utility,RAP 12/19/2002 Awarded
10 0A5201 48,287 Utility 3/28/2003 Awarded
10 0A7401 147,985 Acq/Condem,RAP,Demo 12/19/2002 Awarded
11 091801 157,514 Acq/Condem 10/8/2002 Awarded

Total 2003 11,424,470

TOTAL 16,473,527
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